We met in the Glennan Undergraduate Laboratory at 3:00 pm. All members were present

We discussed the Minimum Viable Prototype and began sketching our deliverable document for Monday. Each team member is responsible for a different part of the document: Ayran will do the general MVP description, Andrew will do the incorporated feedback, Martin will do the core functionality, and Adewola will do both the remaining risks and the overview of next week's validation testing.

The meeting was adjourned at 3:24 pm.