We met on Friday, October 9, 2026, at 12:40 PM, in Glennan lounge. All members were present.

Adewola asked Da'vontae about the status of the order for microphones. He provided us with a cheap mic board that we can use in the meantime while we wait. While this will work for prototyping, it is too large for the final product.

Aryan created a document for us to compile our Verification & Validation plan. We started on the verification protocol. Other tasks in this assignment were discussed and agreed to be written up by individual members:

- Requirements Summary – Aryan
- Verification Plan – Andrew
- Validation Plan – Martin
- Risks, Safety, and Ethics / Iteration and Decision-Making – Adewola

We then moved on to continuing to develop our second prototype. We presented our first prototype to the teaching team during the lab.

Adjourned at 2:50 PM.