

We met in Tomlinson Hall on Wednesday, September 30, 2026, at 3:00 PM. All members were present.

The goal of this meeting is to begin work on specifying the architecture of our first prototype and planning to begin construction.

We used our Gantt chart and discussed with one another to split up the work to be done. Assignments are as follows:

- Andrew: System Overview
- Adewola & Aryan: Interface Definitions
- Martin: Unknowns, Assumptions, & Risks
- All other parts will be done by all team members in collaboration.

We discussed the beginnings of a block diagram for our concept.

We adjourned at 3:30 PM.